

Extent of development:

Project Name : Town Square

City/Town : Sector 82A,
Village Shikohpur, Tehsil -- Manesar, District - Gurugram
State - Haryana

Name of the Developer : Vatika Limited

Complete address of Developer : Vatika Triangle, 4th Floor, Sushant Lok, Phase-1, Block-A, Mehrauli-Gurugram Road, Gurugram-122002

Extent of development							
Tower	Total Planned	Till date			Pending		
	Floors	Structure	Brickwork & Plaster	Finishing	Structure	Brickwork & Plaster	Finishing
D	G+15	G+15	G+15				To be advised
Basements	3 Basements	3 Basement	3 Basements	3 Basements			

The schedule date of completion of above work has been reviewed and verified by undersigned that the progress of the development work is according to the planned schedule & the work can be completed within the time period mentioned below:

- A. Original time period of completion committed to the Allottees as per Annexure- 3b.
B. Scheduled time period for completion of development- 12 months or before this date.

Date: 31st July, 2017

Ar. Lokeshwar Kapoor
M. Tech., B. Arch., MCA
Regd. No. CA/2009/93949

Signature of the Architect



Signature of the Engineer