## Extent of development:

Project Name

One on One (Phase -1)

City/Town

Sector-16,

Village Silokhera, Tehsil & District - Gurugram, State -

Haryana

Name of the Developer

Vatika One on One Private Limited

Complete address of Developer

Flat No. 621-A, 6th Floor, Devika Towers,

6, Nehru Place, New Delhi-110019

		E	extent of de	velopmen	t		
Tower	Total Planned	Till date			Pending		
	Floors	Structure	Brickwork & Plaster	Finishing	Structure	Brickwork & Plaster	Finishing
2	G+6	G+1	-		2 <sup>nd</sup> to Roof	Ground to Roof	Ground to Roof
3	G+6	G+4			5 <sup>th</sup> to Roof	Ground to Roof	Ground to Roof
4	G+6	G+2	es.		3 <sup>rd</sup> to Roof	Ground to Roof	Ground to Roof
5	G+6	G+4			5 <sup>th</sup> to Roof	Ground to Roof	Ground to Roof
Basements	3 Basements	3rd Basement			1 <sup>st</sup> & 2 <sup>nd</sup> Basement	All Basement	All Basemen

Date: 31st July, 2017

Signature of the Architect

ALOK MEHTA

Membership No. CA/98/22931

K L ghula

Signature of the Engineer

ALPA R. SHETH, Chartered Engineers Member PA. 102056/5 The schedule date of completion of above work has been reviewed and verified by undersigned that the progress of the development work is according to the planned schedule & the work can be completed within the time period mentioned below:

- A. Original time period of completion committed to the Allottees as per Annexure-3b.
- B. Scheduled time period for completion of development- 36 months or before this date.

Date: 31st July, 2017

Signature of the Architect

ALOK MEHTA (Architect)

Membership No. CA/98/22931

Signature of the Engineer

ALPA R. SHETH, Chartered Engineers Member 11. 102056/5 7. 0-0001>