

Annexure- 3.3

Development work Plan-Amenities for Commercial complex measuring 12.13125 Acres in Sector 16 (One on One for phase- 1) at Gurugram, Haryana.

TASK NAME		FINISH DATE (On or Before)
Start of Excavation		May-17
2	Basement	Jul-17
	Super Structure*	Mar-18
	Internal Finishing Work	Mar-20
	Common Areas	Mar-20
	External Finishing Work	Jul-20
	OC Application	Jul-20
3	Basement	Aug-17
	Super Structure*	Mar-18
	Internal Finishing Work	Feb-20
	Common Areas	Mar-20
	External Finishing Work	Jul-20
	OC Application	Jul-20
4	Basement	Jul-17
	Super Structure*	Mar -18
	Internal Finishing Work	Mar-20
	Common Areas	Mar-20
	External Finishing Work	Jul-20
	OC Application	Jul-20
5	Basement	Jul-17
	Super Structure*	Feb-18
	Internal Finishing Work	Mar-20
	Common Areas	Jan-20

Annexure- 3.3

	External Finishing Work	Jul-20
	OC Application	Jul-20
Non Tower Area		Jul-20
External Development		Jul-20

* denotes the top floor roof excluding lift machine room / overhead tanks / pergolas.