


PROJECT- IMPERIAL ESTATE,SECTOR 70A, GURUGRAM, HARYANA

Tentative quarterly schedule of physical progress stage wise (in case of group housing colony)

Sr. No.	Particulars	% of completion till the date of application	Tentative completion date	April-June 2024	Jul-Sept 2024	Oct-Dec 2024	Jan -March 2025	April-June 2025	Jul-Sept 2025	Oct-Dec 2025	Jan -March 2026	April-June 2026	Jul-Sept 2026
(i)	Roads and Pavements		Sep-26										
(ii)	Water Supply		Sep-26										
(iii)	Sewerage		Sep-26										
(iv)	Electrification		Sep-26										
(v)	Storm Water drainage		Sep-26										
(vi)	Street Light		Sep-26										
(vii)	STP		Oct-26										
(viii)	Underground tank		Sep-26										
(ix)	Electrical sub station		Oct-26										

For Pyramid Infratech Pvt. Ltd.


Authorised Signatory