

PERT CHART Bestech City - 1																
Project:- DDJAY, Sect-89A																
	Activity	Amount (in Lakh)	Start Date	End Date	July - Sep 23	Oct - Dec 23	Jan - Mar 24	Apr - June 24	July - Sep 24	Oct - Dec 24	Jan - Mar 25	Apr - June 25	July - Sep 25	Oct - Dec 25	Jan - Mar 26	Apr - June 26
1	Internal Road Work	242.85	4.09.23	31.03.26	6.67	6.67	6.67	10.01	10.01	9.99	15.00	15.00	12.00	3.37	3.37	1.25
2	Fresh Water Line (DI Line)	99.37	15.12.23	31.03.26	0.00	8.57	8.57	11.43	11.43	11.43	11.43	14.28	12.00	6.24	3.37	1.25
3	Storm Water Line	71.87	15.12.23	15.09.25	0.00	8.57	8.57	11.43	12.86	14.82	18.74	18.76	6.25	0.00	0.00	0.00
4	Sewer Line	46.21	15.12.23	15.09.25	0.00	10.00	10.00	16.00	14.00	12.00	15.00	15.00	8.00	0.00	0.00	0.00
5	Street Light	47.50	15.01.24	15.09.25	0.00	10.00	10.00	16.00	14.00	12.00	15.00	15.00	8.00	0.00	0.00	0.00
6	Play Ground/Parks/Horticulture	12.65	15.01.24	15.09.25	0.00	10.00	10.00	16.00	14.00	12.00	15.00	15.00	8.00	0.00	0.00	0.00
7	Electricals	311.96	15.01.24	15.09.25	0.00	10.00	10.00	16.00	14.00	12.00	15.00	15.00	8.00	0.00	0.00	0.00
8	Security & Fire fighting	6.00	15.01.24	15.09.25	0.00	10.00	10.00	16.00	14.00	12.00	15.00	15.00	8.00	0.00	0.00	0.00
9	Renewable Energy	NA	NA	NA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
10	Parking	NA	NA	NA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
11	STP	162.24	15.09.24	15.09.25	0.00	0.00	0.00	0.00	26.00	24.00	27.00	15.00	8.00	0.00	0.00	0.00
12	U. G. Tank	113.90	15.09.24	15.09.25	0.00	0.00	0.00	0.00	28.00	24.00	12.00	16.00	20.00	0.00	0.00	0.00
13	R. W. Harvesting	64.21	15.09.24	15.09.25	0.00	10.00	10.00	0.00	18.00	14.00	22.00	13.00	13.00	0.00	0.00	0.00
	Total Amount (in Lakh)	1178.76														

