

| Krisumi Corporation |                                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |
|---------------------|----------------------------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|---------------|
| Phase 3 Pert Chart  |                                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |
| S.no                | Acticvity                        | Apr'24-Jun'24 | Jul'24-Sep'24 | Oct'24-Dec'24 | Jan'25-Mar'25 | Apr'25-Jun'25 | Jul'25-Sep'25 | Oct'25-Dec'25 | Jan'26-Mar'26 | Apr'26-Jun'26 | Jul'26-Sep'26 | Oct'26-Dec'26 | Jan'27-Mar'27 | Apr'27-Jun'27 | Jul'27-Sep'27 | Oct'27-Dec'27 | Jan'28-Mar'28 | Apr'28-Jun'28 | Jul'28-Sep'28 | Oct'28-Dec'28 | Jan'29-Mar'29 | Apr'29-Jun'29 | Jul'29-Sep'29 |
|                     |                                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |
| 1                   | Structure                        | 1%            | 5%            | 6%            | 7%            | 8%            | 10%           | 12%           | 10%           | 8%            | 7%            | 6%            | 5%            | 5%            | 5%            | 3%            | 2%            |               |               |               |               |               |               |
| 2                   | MEP                              |               |               |               |               |               |               |               |               | 4%            | 6%            | 8%            | 10%           | 12%           | 14%           | 12%           | 10%           | 8%            | 6%            | 4%            | 2%            | 2%            | 2%            |
| 3                   | Finishing                        |               |               |               |               |               |               |               |               |               |               | 5%            | 5%            | 5%            | 7%            | 10%           | 10%           | 10%           | 10%           | 10%           | 10%           | 10%           | 8%            |
|                     |                                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |
| 1                   | Internal road and pavements      |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 7%            | 12%           | 12%           | 15%           | 15%           | 20%           | 5%            | 5%            | 4%            |
| 2                   | Water supply system              |               |               |               |               |               |               |               |               | 4%            | 5%            | 5%            | 5%            | 5%            | 7%            | 7%            | 7%            | 10%           | 10%           | 10%           | 10%           | 10%           | 5%            |
| 3                   | Storm water drainage             |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 15%           | 20%           | 20%           | 15%           | 20%           | 5%            |
| 4                   | Sewerage system                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 15%           | 20%           | 20%           | 15%           | 20%           | 5%            |
| 5                   | Street lighting                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 10%           | 70%           | 20%           |
| 6                   | Play ground and parks            |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 50%           | 30%           | 20%           |
| 7                   | Parking                          |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 15%           | 20%           | 20%           | 20%           | 10%           | 10%           |
| 8                   | STP                              |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 2%            | 5%            | 10%           | 20%           | 20%           | 20%           | 23%           |
| 9                   | Underground water tank           |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 10%           | 15%           | 25%           | 30%           | 15%           |               |               |               |               |
| 10                  | Rain water harvesting            |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 15%           | 20%           | 20%           | 15%           | 15%           | 10%           |               |               |               |
| 11                  | Construction of circulation road |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               | 5%            | 15%           | 30%           | 20%           | 20%           | 10%           |               |
|                     |                                  |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |               |

100%

100%

100%

0%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

100%

[illegible]