

Task Name		Q3-25	Q4-25	Q1-26	Q2-26	Q3-26	Q4-26	Q1-27
SECTOR 89	Rs. In Lacs							
CONSTRUCTION OF PLOTS	25,400.00	953.33	2,460.00	4,126.67	6,113.33	6,133.33	4,426.67	1,186.67
Type A - 66 Plots	16,800.00	680.00	1,226.67	2,946.67	4,440.00	3,280.00	3,040.00	1,186.67
Irregular Type - 1 Plot	2,866.67	273.33	1,233.33	1,180.00	180.00	-	-	-
Irregular Type - 1 Plot	2,866.67	-	-	-	746.67	1,426.67	693.33	-
Irregular Type - 1 Plot	2,866.67	-	-	-	746.67	1,426.67	693.33	-



Task Name	Q3-25	Q4-25	Q1-26	Q2-26	Q3-26	Q4-26	Q1-27
SECTOR 89							
CONSTRUCTION OF PLOTS	6%	4%	10%	16%	24%	24%	17%
Type A - 66 Plots	4%	7%	18%	26%	20%	18%	7%
Irregular Type - 1 Plot	10%	43%	41%	6%	0%	0%	0%
Irregular Type - 1 Plot	0%	0%	0%	26%	50%	24%	0%
Irregular Type - 1 Plot	0%	0%	0%	26%	50%	24%	0%

