

TO WHOMSOEVER IT MAY CONCERN

As per Books of Accounts & records produced before us and information & explanation given by M/s Vatika Limited having its Registered Office at Vatika Triangle, 4th Floor, Sushant Lok, Phase 1, Block A, Mehrauli - Gurugram Road, Gurugram, 122002, Haryana, we hereby certify that Cumulative Cost incurred on Construction of the Project up to 30.09.2019 for Vatika City Central Ambala project of Licence No- 256 of 2007 here as under:-

Rs. In Lakhs

SL. No.	Particulars	Start to Date of Registration 30.06.2019	Amount Spend Qtr. 3 of 2019	Amount spend up to 30.09.2019
1	Land Cost (Including Licence Fees etc.)	2,842.44	-	2,842.44
2	Construction of Building/ Apartment	-	-	-
3	Construction of Infrastructure Facilities etc.	5,069.46	8.23	5,077.69
4	Other Cost Including EDC & IDC etc.	25,101.44	75.62	25,177.06
	Total Cost	33,013.34	83.85	33,097.19

This certificate is being issued for HARERA compliance of the Company ..

Yours Faithfully,
For **Sudhir Kumar & Company**
Chartered Accountants
FRN No. 026296N

Sudhir Kumar

(CA Sudhir Kumar)
Proprietor
M.No 501230
UDIN: 19501230AAAAHE9476



Place : Gurugram
Dated : 11.10.2019