HL PROMOTERS PRIVATE LIMITED

(A Subsidiary of TATA VALUE HOMES LIMITED)

NEW HAVEN BAHADURGARH PHASE-1 Quarterly Schedules for Sale of Flat

RERA Regd.No. 22 0f 2017 dated 13.07.2021

			Oct- Dec 2021			Jan- Mar 2022	
Type of flats	Total Flat	Sale	Cancellation	Total Till Dec 2021	Sale	Cancellation	Total Till March 2022
ЗВНК	117	9	0	79	14	1	92
2 BHK Large	90	7	0	78	12	1	89
2 BHK Small 2	84	1	2	73	2	3	72
2 BHK small 1	42	1	0	33	1	0	34
Total	333	18	2	263	29	5	287



Registered Office: Plot No. 5, J Block, Community Centre, Rajori Garden, New Delhi,110027.

Correspondence Address: TRIL Commercial Center, "Intellion Edge", Tower A,

First Floor, Sector 72, Gurgaon -122101, Haryana. Tel.: 01244325300 E-mail: mktnginfo@tatavaluehomes.com

CIN: U45200DL2013PTC254832

HL PROMOTERS PRIVATE LIMITED

(A Subsidiary of TATA VALUE HOMES LIMITED)

Group Hosing Colony Developed Under License No. 60 of 2014 - 30/06/2014 Bahadurgarh

Project Construction status as on 31st March 2022

Tower	Activities	Level/Floor	Present Status	% of Completion	Present Delay if Any	Committed Date to Customers for Handing Over
	RCC Structure	Complete Tower	Complete			
T F	Masonary	Complete Tower	Complete	00.000		OC & CTO Received,
Tower 5	Internal Plaster	Complete Tower	Complete	99.99%	Nil	Handing over to customer started.
	Tiling	Complete Tower	Complete			
	RCC Structure	Complete Tower	Complete			
Tower 6	Masonary	Complete Tower	Complete	00.000/	NII	OC & CTO Received,
Tower 6	Internal Plaster	Complete Tower	Complete	99.99%	Nil	Handing over to customer started.
	Tiling	Complete Tower	Complete			
	RCC Structure	Complete Tower	Complete			
Tower 7	Masonary	Complete Tower	Complete	99.78%	Nil	OC & CTO Received,
Tower 7	Internal Plaster	Complete Tower	Complete	99.76%	NII	Handing over to customer started.
	Tiling	Complete Tower	Complete			
	RCC Structure	Complete Tower	Complete			
Tower 11	Masonary	Complete Tower	Complete	00.440/	NIII.	OC & CTO Received,
Tower 11	Internal Plaster	Complete Tower	Complete	98.44%	Nil	Handing over to customer started.
	Tiling	Complete Tower	Complete			
	RCC Structure	Complete Tower	Complete			
Tower 12	Masonary	Complete Tower	Complete	00 100	NH O F	OC & CTO Received,
iower 12	Internal Plaster	Complete Tower	Complete	99.19%	ALLS P	Handing over to customer started.
	Tiling	Complete Tower	Complete		OW S	ang

Registered Office: Plot No. 5, J Block, Community Centre, Rajori Garden, New Delhi,110027.

Correspondence Address: TRIL Commercial Center, "Intellion Edge", Tower A,

First Floor, Sector 72, Gurgaon -122101, Haryana.

Tel.: 01244325300 E-mail: mktnginfo@tatavaluehomes.com

CIN: U45200DL2013PTC254832

HL PROMOTERS PRIVATE LIMITED

(A Subsidiary of TATA VALUE HOMES LIMITED)

Deta	ails of appro	vals during the quarter HL	Promoters		
6.1	Approval	received during the quarter			
	Sr. No.	Nature of approval	Approving authority	Date of approval	Validity
	1	NA/NIL	NA/NIL		
	2	NA/NIL	NA/NIL		
	3	NA/NIL	NA/NIL		
		NA/NIL	NA/NIL		
6.2	Approvals	expired during the quarter			
	Sr. No.	Nature of approval	Approving authority	Date of expiry	Details of renewable application submitted
		NA/NIL	NA/NIL		
		NA/NIL	NA/NIL		
		NA/NIL	NA/NIL		
		NA/NIL	NA/NIL		
6.3	Approvals	applied during the quarter			
	Sr. No.	Nature of approval	Approving authority	Date of submission for approval	of application
		NA/NIL	NA/NIL		
		NA/NIL	NA/NIL	/	ERS PRIL
		NA/NIL	NA/NIL		20
		NA/NIL	NA/NIL		W7H * 077

Registered Office: Plot No. 5, J Block, Community Centre, Rajori Garden, New Delhi,110027.

Correspondence Address: TRIL Commercial Center, "Intellion Edge", Tower A,

First Floor, Sector 72, Gurgaon -122101, Haryana. Tel.: 01244325300 E-mail: mktnginfo@tatavaluehomes.com

CIN: U45200DL2013PTC254832


CONSTRUCTION UPDATE PHOTOGRAPHS

Tower -5























OC & CTO Received, Handing over to customer started.



Kids Play Area



Landscape Photographs



Landscape Photographs







Project Entrance





Club House





Club Entrance & View at night





Community Building Entrance



Juice & Sitting Area.



Lobby



Juice Bar & Sitting Area



Crèche Room





Multipurpose / badminton Hall



Lobby at FF



Gym Room



Play Room

	List	of Channel Partners		
New H	laven Bahadurgarh	Period- Jan. 2022 To Marc	h 2022	
Sr. No	Channel Partner Name	RERA No.	PAN No.	Ser.Reg.No
1	3B CONSULTING PVT.LTD.	19 OF 2019	AAACZ5712D	AAACZ5712DSD001
2	AJAI KUMAR SANGAL		AWKPS5244G	
3	ASSET CONSULTING		AHVPT2533P	
4	BABA BUSINESS VENTURES LIMITED		AAFCB3903M	
5	DART PACIFIC REAL ESTATE BROKER EST		1	
6	DREAM CATCHERZ PROPMART		AEKPB5589D	AEKPB5589DSD001
7	FUTURE ESTATES	UPRERAAGT12722	AACFF2025Q	AACFF2025QSD001
8	FUTURE ESTATES	UPRERAAGT12722	AGPPB1121J	
9	GENERAL ESTATES		ACYPC9201F	ACYPC9201FSD001
10	GURGAON HIGH REALTECH		AAKCS0179D	AAKCS0179DSD003
11	Jasper Infotech Pvt.ltd			
12	LAKSHAY ASSOCIATES		ALOPN5330K	ALOPN5330KSD001
13	MANISH GUPTA	UPRERAAGT12487	AEVPG9595F	
14	ONS REALTORS & PROMOTERS	61 OF 2017	AFMPG2919R	AFMPG2919RST001
15	OTB STYLES		AAEFO5505G	
16	RAJKUMAR AGARWAL		AADPA0733H	
17	SANJAY PROPERTIES	246 OF 2017	AALPK7229C	AALPK7229CSD001
18	SARVODYA REALCON INC.	HRERA/1308/2018/1036	AAAPW3334P	
19	SQUARE YARDS CONSULTING PVT LTD	141-A OF 2017	AASCS4409C	AASCS4409CSD001
20	SUMITA GANDOTRA		AGTPM5472F	
21	Mudgal Prop			
22	Shree Hans Properties			
23	Rathi Real Estate & Builders			
24	Triputi Real Estate			
25	Mahadev Property			
26	S.K Property			
27	Chhikara Realtors			
28	Anchal Properties			
29	SHANKY GUPTA	HRERA-PKL-REA-113-2019	BDSPG1480Q	
30	ARUNAVO BANERJEE	HRERA-PKL-REA-431-2021	AURPB4087B	07AURPB4087B1Z



LITIGATION RELATED TO THE HL PROMOTERS PVT. LTD. BAHADURGARH PROJECT

(Jan. 2022 to March 2022)

70.00	Name of the Court	Case Against	Type Case	of	Case No	Year	Present Status	Next Date
No. t	the Court	Against	Case					



LITIGATION RELATED TO THE HL PROMOTERS PVT. LTD. BAHADURGARH PROJECT

(Jan. 2022 to March 2022)

No. the Court Against Case	r Present Status	Next Date
No. the Court Against Case		

