

Vipul Garden, Dharuhera Mudra Finance Limited					
S.NO.	DESCRIPTION	PROGRESS As on 31.03.2018	PROGRESS DURING QUARTER (Jan. - March 2019)	PROGRESS DURING QUARTER (Apr.-19 - June 2019)	CUMULATIVE PROGRESS
1	Status of Construction	Tower No. -1-12			
2 (i)	Stage of Construction of Builtup Houses	Tower 1-10 & 12 are completed & T-11 final finishing in progress.	Tower 1-10 & 12 are completed & T-11 final finishing in progress.	Tower 1-10 & 12 are completed & T-11 final finishing in progress.	99.00%
2 (ii)	Stage of internal roads & external development works	Complete	Complete	Complete	
2 (iii)	landscaping	Complete	Complete	Complete	

I certify the above information to be true and correct to the best of my knowledge.

Place - Gurugram
Date - 18.10.2019

(Architect)  (Engineer)
Sumanta Singh Roy
Architect
CA-2004/34084
211, A.K.D. Tower, Sec.-14, GGN.

(M.E. Civil)
EN. Rangaraj Kumar
Reg. No. 9120000203
Shop No. 38, Sec.-46, Mkt., GGN.