

# QUARTERLY UPDATE OF DOCUMENTS

Project - Tower no. 11, Vipul Gradients, Dharuhera

(Amount in Crores)

Sl.No.	DESCRIPTION	PROGRESS AS ON 1-4-2019 to 30.06.2019	PROVISIONAL PROGRESS DURING THE CURRENT QUARTER 31-03-19	CUMULATIVE PROGRESS
1(i)	No. of Commercial Units	3	9	12
2	No. of Car Park booked			
3	Approvals Taken			
4	Approval Pending			
5	Construction status of Project	As per Annexure I		
5(i)	Stage of Construction			
5(ii)	Stage of Internal Development Works			
5(iii)	Landscaping			
6	Details of amount received from sale of plots/floors/shops	0.25	2.690	2.94
7	Details of amount kept in separate account with ref. to 70%	0.18	0.58	0.76
8	Report regarding utilization of amount at S.No.7 above	Attache Annexure II		