

Vipul Garden, Dharuhera Mudra Finance Limited				
S.NO.	DESCRIPTION	PROGRESS as on 30.09.2018	PROGRESS DURING QUARTER (Oct - December 2018)	CUMULATIVE PROGRESS
1	Status of Construction	Tower No. 1-12	Tower No. 1-12	98% completed
2 (i)	Stage of Construction of Builtup Houses	Tower 1-10 & 12 are completed & T-11 final finishing in progress.	Tower 1-10 & 12 are completed & T-11 final finishing in progress.	
2 (ii)	Stage of internal roads & external development works	Complete	Complete	
2 (iii)	Landscaping	Complete	Complete	

I certify the above information to be true and correct to the best of my knowledge.

Place -
Date


Subhash Singh Roy
(Architect) 04/34084
Sd/-, Vipul Garden Tower, Sec-14, GGN.


Raj Kumar Dhillon
(Engineer) M.E. (Civil)