

QUARTERLY UPDATE OF DOCUMENTS

Project - Vipul Garden Dharuhera, NH-8

Sl.No.	DESCRIPTION	PROGRESS as on 30.09.2018 (i.e qtr during which the RERA Registration obtained)	Progress during the quarter 31.12.2018	(Amount in Crores) CUMULATIVE PROGRESS
1(i)	No. of Flat Booked	1	6	7
2	No. of car park booked	1	6	7
3	Approvals Taken	List as per Annexure-I enclosed	-	All required approvals are in place
4	Approval Pending	None	-	All required approvals are in place
5	Construction status of Project	Please refer Annexure II- Construction status		
5(i)	Stage of Construction			
5(ii)	Stage of Internal Development Works			
5(iii)	Landscaping			
6	Details of amount received from sale of plots/floors/shops	0.49	0.18	0.67
7	Details of amount kept in separate account with ref. to 70%	-	0.13	-
8	Report regarding utilization of amount at S.No.7 above	22.65	0.13	22.78

