

TO WHOMSOEVER IT MAY CONCERN

As per Books of Accounts & records produced before us and information & explanation given by M/s **Vatika Limited** having its registered office at Unit No. - A-002, INXT City Centre, Ground Floor, Block -A, Sector -83, Vatika India Next, Gurugram , Haryana- 122012 , we hereby **certify that** Cumulative Cost incurred on Construction of the Project up to 30.09.2022 for **Vatika City Central Ambala** project of Licence No- 256 of 2007 & 100 of 2014 here as under:-

Rs. In Lakhs				
SL. No.	Particulars	Amount spend up to 30.06.2022	Amount Spend Qtr. 3 of 2022	Amount spend up to 30.09.2022
1	Land Cost (Including Licence Fees etc.)	2,842.44	-	2,842.44
2	Construction of Building/ Appartment	-	-	-
3	Construction of Infrastructure Facilities etc.	5,292.82	-	5,292.82
4	Other Cost Including EDC & IDC etc.	26,007.44	-	26,007.44
	Total Cost	34,142.70	-	34,142.70

This certificate is being issued for HARERA compliance of the Company ..

Yours Faithfully,
For **Sudhir Kumar & Company**
Chartered Accountants
FRN No. 026296N

Sudhir Kumar

(CA Sudhir Kumar)
Proprietor
M.No 501230
UDIN: **22501230AZBQDG5706**



Place : Gurugram
Dated : 10.10.2022