

TO WHOMSOEVER IT MAY CONCERN

Certificate of the Promoter showing the number of plots/apartments sold from 1st
April 2023 to 30th June 2023 (Quarter No. 2 of 2023) for
Project Name- Vatika City Central

Sl. No.	Description	Appartment
1	Total Number of units in the Project	1484
2	No. of Plot / Apartment sold upto Quarter No. 1 of 2023. i.e. 1st January 2023 to 31st March 2023.	1201
3	No. of Plot / Apartment sold during the Quarter No. 2 of 2023. i.e. 1st April 2023 to 30th June 2023.	14
	Total No of Plot / Apartment sold till date	1215

This certificate is being issued for HARERA compliance of the Company.

Thanking you,

For **Vatika Limited**

Authorised Signatory /

Virender Dhar

Mobile No. : 9810566938

E-mail : vatika.rera@vatikagroup.com

Place : Gurugram

Dated : August 21, 2023

VATIKA CITY CENTRAL

Images- JUNE 2023



INFRASTRUCTURE DEVELOPMENT WORK

- INTERNAL ROAD WORK COMPLETED



INFRASTRUCTURE DEVELOPMENT WORK

- INTERNAL ROAD WORK COMPLETED



INFRASTRUCTURE DEVELOPMENT WORK

•PARK DEVELOPMENT WORK IN PROGRESS



INFRASTRUCTURE DEVELOPMENT WORK

- TREE & SHRUB PLANTATION WORK COMPLETED



INFRASTRUCTURE DEVELOPMENT WORK

- ROAD LEVELLING WORK IN PROGRESS

THANK YOU