

TO WHOMSOEVER IT MAY CONCERN

Certificate of the Promoter showing the number of plots/apartments sold from 1st
January 2024 to 31st March 2024 (Quarter No. 1 of 2024) for
Project Name- Vatika City Central

Sl. No.	Description	Appartment
1	Total Number of units in the Project	1484
2	No. of Plot / Apartment sold upto Quarter No. 4 of 2023. i.e. 1st October 2023 to 31st December 2023.	1215
3	No. of Plot / Apartment sold during the Quarter No. 1 of 2024. i.e. 1st January 2024 to 31st March 2024.	1
	Total No of Plot / Apartment sold till date	1216

This certificate is being issued for HARERA compliance of the Company.

Thanking you,

For **Vatika Limited**

For **Vatika Limited**

Authorised Signatory

Virender Dhar

Mobile No. : 9810566938

E-mail : vatika.rera@vatikagroup.com

Place : Gurugram


Dated : May 17, 2024

VATIKA CITY CENTRAL

Images- MARCH 2024

For Vatika Limited


Authorised Signatory



INFRASTRUCTURE DEVELOPMENT WORK

- INTERNAL ROAD WORK COMPLETED

For Vatika Limited

Authorised Signatory



INFRASTRUCTURE DEVELOPMENT WORK

- INTERNAL ROAD WORK COMPLETED

or Vatika Limited

[Signature]
Authorised Signatory



INFRASTRUCTURE DEVELOPMENT WORK

•PARK DEVELOPMENT WORK COMPLETED


for Vatika Limited
Authorised Signatory



INFRASTRUCTURE DEVELOPMENT WORK

- TREE & SHRUB PLANTATION WORK COMPLETED

For Vatika Limited


Authorized Signatory




INFRASTRUCTURE DEVELOPMENT WORK

- TREE & SHRUB PLANTATION WORK COMPLETED

For Vaitika Limited


Authorised Signatory



INFRASTRUCTURE DEVELOPMENT WORK

- PATHWAY FINISHING WORK COMPLETED

For Vatika Limited

[Signature]
Authorized Signatory

THANK YOU

For Vatika Limited


Authorised Signatory