



THOUGHTFUL.
DESIGN.

A unit of Planners Consultancy Pvt. Ltd.

CIN no. U74140DL2013PTC253810

Reg. Add. B35, GF, South Extension 2,
New Delhi 110049

Office 1023, 10th Floor, JMD Megapolis
Sector 48, Gurgaon 122001

+91 124 4978484

Annexure A

Architect's certificate		
Report for quarter ending		31.03.2021
Subject		Certificate of progress of construction work
1.	I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans	
	Sr. No.	Particulars
		Information
	1.	Project/Phase of the project
	2.	Location
	3.	Licensed area in acres
	4.	Area for registration in acres
	5.	HARERA registration no.
	6.	Name of licensee
	7.	Name of collaborator
	8.	Name of developer
2.	Details related to inspection are as under	
	1.	Date of certifying of percentage of construction work/ site inspection
	2.	Name of Architect/ Architect's firm
	3.	Date of site inspection



THOUGHTFUL.
DESIGN.

A unit of Planners Consultancy Pvt. Ltd.

CIN no. U74140DL2013PTC253810

Reg Add B35 GF South Extension 2,
New Delhi 110049

Office 1023 10th Floor JMD Megapolis
Sector 48 Gurgaon 122001

+91.124.4978484

3.	Following technical professionals are appointed by promoter: - (as applicable)		
	Sr. No.	Consultants	Name
	1.	Site engineer	Er. Praveen Kumar
	2.	Structural consultant	Keen Associates Pvt. Ltd.
	3.	Proof consultant	VMA CONSAVE CONSULTANTS
	4.	MEP consultant	Prifactor Engineers
	5.	Site supervisor/incharge	Deepak Bhardwaj
4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.		
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.		

Date

Yoursfaithfully.

Signature & name (in block letters) with
stamp of architect

Place: Gurugram

Council of architects (CoA) :
registrationno.

Council of architects (CoA) :
registration valid till(date)

AR. VAKUL MITTAL
COA No. CA/2010/50178
1023, 10th Floor, JMD Megapolis
Sector-48, Gurgaon-122001
Ph: 0124-4978484



**THOUGHTFUL.
DESIGN.**

A unit of Planners Consultancy Pvt. Ltd.

CIN no U74140DL2013PTC253810

Reg Add B35 Gf. South Extension 2
New Delhi 110049

Office 1023, 10th Floor, JMD Megapolis
Sector 48, Gurgaon 122001

+91 124.4978484

Table – A

Table – A					
Building/ Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)			NA		
A1	Cumulative progress of the project/phase at the end of the quarter.				
Sr. No.	Project components		Work done value during the quarter	Cumulative work done value till date	Percentage of work done to the total proposed work
1.	Sub structure (inclusive of excavation, foundation, basements, water proofing, etc.)		NIL	NIL	NIL
2.	Super structure (slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)		NIL	NIL	NIL
3.	MEP				
	3.1	Mechanical (lifts, ventilation, etc.)	NIL	NIL	NIL
	3.2	Electrical (conduiting, wiring, fixtures, etc.)	NIL	NIL	NIL
	3.3	Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)	NIL	NIL	NIL
4.	Finishing				
	4.1	Internal (plaster, tilling, flooring, painting, etc. within units and common areas)	NIL	NIL	NIL
	4.2	External (plaster, painting, facade, etc.)	NIL	NIL	NIL

Handwritten signature/initials



THOUGHTFUL.
DESIGN.

A unit of Planners Consultancy Pvt. Ltd.

CIN no. U74140DL2013PTC253810

Reg Add B35 GF, South Extension 2,
New Delhi 110049

Office 1023 10th Floor, JMD Megapolis
Sector 48, Gurgaon 122001

+91 124 4978484

Sr. No.	Tasks/ Activity		Description of work done		Percentage of total proposed work	
	Sub-Structure Status					
1.	Excavation		NIL		NIL	
2.	Laying of foundation		NIL		NIL	
	(i)	Raft	NIL		NIL	
	(ii)	Pile	NIL		NIL	
3.	Number of basement(s)		NIL		NIL	
	(i)	Basement Level 1	NIL		NIL	
	(ii)	Basement level 2*	NIL		NIL	
4.	Waterproofing of the above sub-structure (wherever applicable)		NIL		NIL	
	Super-Structure Status		NIL		NIL	
5.	Total floors in the tower/ building		NIL		NIL	
6.	Total area on each floor		NIL		NIL	
7.	Stilt floor/ ground floor		NIL		NIL	
8.	Status of laying of slabs floor wise		NIL		NIL	
	Cumulative number of slabs in the building/ tower.....laid by end of quarter		NIL		NIL	
9.	Status of construction		NIL		NIL	
	(i)	Walls on floors	NIL		NIL	
	(ii)	Staircase	NIL		NIL	
	(iii)	Lift wells along with water proofing	NIL		NIL	
	(iv)	Lift lobbies/ common areas floor wise	NIL		NIL	
10.	Fixing of door and window frames in flats/ units		NIL		NIL	
11.	Status of MEP		Internal (within flat)	External works	Internal (within flat)	External works
	(i)	Mechanical works	NIL		NIL	
	(ii)	Electrical works including wiring	NIL		NIL	
	(iii)	Plumbing works	Sewer/Storm (External)		20% (External)	
12.	Status of wall plastering		NIL		NIL	
	(i)	External plaster	NIL		NIL	
	(ii)	Internal plaster	NIL		NIL	
13.	Status of wall tiling		NIL		NIL	
	(i)	In bathroom	NIL		NIL	
	(ii)	In kitchen	NIL		NIL	
14.	Status of flooring		NIL		NIL	
	(i)	Common areas	NIL		NIL	
	(ii)	Units/ flats	NIL		NIL	

www.VMAarchitects.com

www.VMAarchitects.com

Architects | Planners | Designers | Engineers



THOUGHTFUL.
DESIGN.

A unit of Planners Consultancy Pvt. Ltd.

CIN no. U74140DL2013PTC253810

Reg Add. B35 GF South Extension 2
New Delhi 110049

Office 1023, 10th Floor, JMD Megapolis
Sector 48, Gurgaon 122001

+91.124.4978484

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
	Sub-Structure Status			
15.	Status of white washing		NIL	NIL
	(i)	Internal walls	NIL	NIL
	(ii)	External walls	NIL	NIL
16.	Status of finishing		NIL	NIL
	(i)	Staircase with railing	NIL	NIL
	(ii)	Lift wells	NIL	NIL
	(iii)	Lift lobbies/ common areas floor wise	NIL	NIL
17.	Status of installation		NIL	NIL
	(within flat/unit)		NIL	NIL
	(i)	Doors and windows panels	NIL	NIL
	(ii)	Sanitary fixtures	NIL	NIL
	(iii)	Modular kitchen	NIL	NIL
	(iv)	Electrical fittings/ lighting	NIL	NIL
	(v)	Gas piping (if any)	NIL	NIL
	(other than flat/units)		NIL	NIL
	(vi)	Lifts installation	NIL	NIL
	(vii)	Overhead tanks	NIL	NIL
	(viii)	Underground water tank	UGT Excavation	10%
	(ix)	Firefighting fitting and equipment's as per CFO NOC	NIL	NIL
	(x)	Electrical fittings in common areas	NIL	NIL
	(xi)	Compliance to conditions of environment/ CRZNOC	NIL	NIL
18.	Waterproofing of terraces		NIL	NIL
19.	Entrance lobby finishing		NIL	NIL
20.	Status of construction of compound wall		NIL	NIL

Note: (*) extend rows as per requirement.

THOUGHTFUL.
DESIGN.

CIN no. U74140DL2013PTC253810

Reg Add. B35, GF, South Extension 2,
New Delhi 110049

Office 1023 10th Floor, JMD Megapolis
Sector 48, Gurgaon 122001

+91 124 4978484

Table – B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Percentage workdone	of remarks
B-1	Services			
1.	Internal roads & pavements	NO		Not yet started
2.	Parking	NO		Not yet started
	Covered no.	NO		Not yet started
	Open no.	NO		Not yet started
3.	Water supply	Yes	5%	
4.	Sewerage (chamber, lines, septic tanks, STP)	Yes	20%	
5.	Storm water drains	Yes	20%	
6.	Landscaping & tree plantation	Yes		
7.	Parks and playgrounds	Yes		
	Fixing of children play equipment's	NO		Not yet started
	Benches	NO		Not yet started
8.	Shopping area	Yes		
9.	Street lighting/ electrification	Yes		
10.	Treatment and disposal of sewage and sullage water/ STP	Yes	10%	
11.	Solid waste management & disposal	Yes	10%	
12.	Water conservation, rain water, harvesting, percolating well/ pit	Yes	10%	
13.	Energy management (solar)	Yes		
14.	Fire protection and fire safety requirements	Yes		
15.	Electrical meter room, sub-station, receiving station	Yes		
16.	Other (option to add more)	NO		Not yet started
B-2	Community building to be transferred to RWA			
17.	Community Centre	Yes		
18.	others			
B-3	Community buildings not to be transferred to RWA/competent authority	NO		
19.	Schools	NO		
20.	Dispensary	NO		
21.	Club	NO		
22.	Others	NO		
B-4	Services/ facilities to be transferred to competent authority	NO		
23.	*			

Note: (*) extend as per requirement

www.VMAarchitects.com

Architects | Planners | Designers | Engineers