

**Hearing brief for Project registration u/s 4**

S.No.	Particulars	Details		
1.	Name of the project	Good Earth Sixty 9		
2.	Name of the promoter	Sirur Developers LLP (earlier known as Sirur Developers Pvt. Ltd.)		
3.	Nature of the project	Commercial Colony		
4.	Location of the project	Sector- 69, Gurugram		
5.	Legal capacity to act as a promoter	License Holder		
6.	Name of the license holder	Sirur Developers LLP (earlier known as Sirur Developers Pvt. Ltd.)		
7.	Name of the Change of Developer	Sirur Developers LLP (earlier known as Sirur Developers Pvt. Ltd.)		
8.	Status of project	Ongoing		
9.	Whether registration applied for whole	Whole		
	Nature of the phase	N/A		
	Phase no.	N/A		
10.	Online application ID	RERA-GRG-PROJ-1276-2023		
11.	License no.	132 of 2008 dated 28.06.2008	valid upto 27.06.2023.	
12.	Total licensed area	2 acres	Area to be registered	
			2 acres	
13.	Projected completion date	30.06.2024		
14.	QPR Compliances (if applicable)	N/A		
15.	4(2)(I)(D) Compliances (if applicable)	N/A		
16.	Statutory approvals either applied for or obtained prior to registration			
	S.No	Particulars	Date of approval	
				Validity upto
	i)	License Approval	132 of 2008 dated 28.06.2008	27.06.2023
	ii)	Revised Zoning Plan Approval	DTCP- 5890 dated 26.05.2017	-
	iii)	Building plan Approval	ZP-1028/AD(RA)/2018/19290 dated 27.06.2018	26.06.2023
	iv)	Environmental Clearance	SEIAA/HR/2018/1101 dated 20.08.2018	19.08.2028
	v)	Airport height clearance	PALM/NORTH/B/010516/45041 dated 05.01.2016	
vi)	Fire scheme approval	FS/2019/26 dated 08.02.2019		

	vii)	Service plan and estimate approval	Applied - Forwarded to DTCP on 17.12.2018
17.	<b>Fee Details</b>		
	Registration Fee		14,163.975 Sqm * 1.75 * 20 = Rs 4,95,739/-
	Processing Fee		14,163.975 Sqm * 10 = Rs 1,41,640/-
	Late Fee		(450% of registration fee) 4,95,739/- * 4.5 = Rs 22,30,826/-
	Total Fee		Rs 28,68,205/-
18.	DD amount		Rs 2,83,281/- Rs 1,41,640/-
	DD no. and date		803181 dated 28.12.2022. 803179 dated 28.12.2022.
	Name of the bank issuing		IndusInd Bank
	Deficient amount		Rs 24,43,284/-
19.	File Status		<b>Date</b>
	File received on		20.01.2023
	Deficiency conveyed on		27.01.2023
	First hearing on		31.01.2023
	Second hearing on		14.02.2023
	Third hearing on		06.03.2023
	Fourth hearing on		20.03.2023
20.	<b>Case History:</b>		
<p>The Promoter Sirur Developers LLP who is a license holder applied for the registration of real estate commercial colony namely "Good Earth Sixty 9" located at Sector-69, Gurugram under section 4 of the Real Estate (Regulations and Development) Act, 2016 vide central receipt no. 47935 dated 20.01.2023 and RPIN-569. The Temp I.D. of REP - I (Part A-H) is RERA -GRG-PROJ-1276-2023. The project area for registration is 2 Acres as same as the licensed area i.e., 2 acres vide License no -132 of 2008 dated 28.06.2008.</p> <p>The application for registration was scrutinized and 1st deficiency notice vide notice no. HARERA/GGM/RPIN/569 dated 27.01.2023 was issued to the promoter with an opportunity of being heard on 31.01.2023.</p> <p><b>On 31.01.2023</b>, the matter was adjourned to 14.02.2023.</p> <p><b>On 14.02.2023</b>, Sh. Sumeet, Engineer Executive cum Planning Coordinator and Ms. Asha, Chartered Accountant briefed about the facts of the case. None is present on behalf of the promoter. The promoter is directed to rectify the deficiencies and submit the required documents before the next date of hearing. The matter to come up on 06.03.2023.</p> <p>The promoter has submitted a reply on 15.02.2023 which was scrutinized and the deficiencies were conveyed to the promoter. The promoter has submitted the affidavit regarding no sale in the project till date.</p>			

**HARERA****GURUGRAM****Project - Good Earth Sixty 9****RERA-GRG-1276-2023**

	<p>On 06.03.2023, Sh. Sumeet, Engineering Officer cum Planning Coordinator and Ms. Asha, Chartered Accountant briefed about the facts of the case. Sh. Prashant (AR) is present on behalf of the promoter. The AR is directed to rectify all of the above deficiencies including payment of deficit fees i.e., Rs 24,43,284/- and to also submit the necessary documents. Further the AR states that the conversion of the licensee company to applicant promoter i.e., M/s Sirur Developers LLP has already been recognized by DTCP Memo No LC-1845-JE(VA)-2020/3797, dated 10.02.2020. The AR seeks two weeks' time to complete the deficiencies including payment of deficit fee. Matter to come up on 20.03.2023.</p> <p>The promoter has submitted a reply on 03.03.2023 which was scrutinized and the status of documents is mentioned below.</p>	
<b>21.</b>	<b>Present compliance status as on 20.03.2023 of the deficiencies conveyed in hearing dated 06.03.2023.</b>	<ol style="list-style-type: none"><li>1 Deficit Fee - Rs 24,43,284/- Status: Not Submitted.</li><li>2 The annexures in the online application are not uploaded as well as correction needs to be done in the online (A-H) application. Status: Not Submitted.</li><li>3 Online DPI needs to be corrected. Status: Not Submitted.</li><li>4 Approved Service plan and estimates needs to be submitted. If applied, then copy of the same needs to be submitted. Status: Not Submitted.</li><li>5 Project Report needs to be revised. Status: Not Submitted.</li><li>6 Draft Application form needs to be revised. Status: Not Submitted.</li><li>7 Draft Allotment Letter needs to be revised. Status: Not Submitted.</li><li>8 Copy of paid EDC, IDC needs to be submitted. Status: Not Submitted</li><li>9 CA certificate for non-default needs to be submitted. <b>Status: Submitted.</b></li><li>10 Project proponents needs to be submitted. Status: Not Submitted.</li><li>11 Bank undertaking needs to be revised. Status: Not Submitted.</li><li>12 CA certificate for cost incurred and to be incurred needs to be submitted. Status: Submitted but needs to be revised.</li><li>13 Cash flow statement needs to be revised for construction. Status: Not Submitted.</li><li>14 Quarterly statement of expenditure and funds needs to be submitted. Status: Not Submitted.</li><li>15 CHG form needs to be submitted. Status: Not Submitted.</li><li>16 REP-II needs to be revised with all details of loan. Status: Not Submitted.</li></ol>
<b>22.</b>	<b>Remarks</b>	<ol style="list-style-type: none"><li>1 Deficit Fee - Rs 24,43,284/-</li></ol>

**Email :** hareragurugram@gmail.com, reragurugram@gmail.com, **Website :** www.harera.in  
An Authority constituted under section 20 the Real Estate (Regulation and Development) Act, 2016  
Act No. 16 of 2016 Passed by the Parliament

भू-संपदा (विनियमन और विकास) अधिनियम, 2016 की धारा 20 के अर्तगत गठित प्राधिकरण  
भारत की संसद द्वारा पारित 2016 का अधिनियम संख्यांक 16



		<ol style="list-style-type: none"><li>2 The annexures in the online application are not uploaded as well as correction needs to be done in the online (A-H) application.</li><li>3 Online DPI needs to be corrected.</li><li>4 Approved Service plan and estimates needs to be submitted. If applied, then copy of the same needs to be submitted.</li><li>5 Project Report needs to be revised.</li><li>6 Draft Application form needs to be revised.</li><li>7 Draft Allotment Letter needs to be revised.</li><li>8 Copy of paid EDC, IDC needs to be submitted.</li><li>9 Project proponents needs to be submitted.</li><li>10 Bank undertaking needs to be revised.</li><li>11 CA certificate for cost incurred and to be incurred needs to be revised.</li><li>12 Cash flow statement needs to be revised for construction.</li><li>13 Quarterly statement of expenditure and funds needs to be submitted.</li><li>14 CHG form needs to be submitted.</li><li>15 REP-II needs to be revised with all details of loan.</li></ol>
--	--	---

  
**Asha**

**Chartered Accountant**

  
**Sumeet**


**Engineering Officer**

<b>Day and Date of hearing</b>	Monday and 20.03.2023
<b>Proceeding recorded by</b>	Ram Niwas

**PROCEEDINGS OF THE DAY**

Proceedings dated: 20.03.2023.  
Sh. Sumeet, Engineering Officer cum Planning Coordinator and Ms. Asha, Chartered Accountant briefed about the facts of the case.  
None is present on behalf of the promoter. The promoter is advised to rectify the above deficiencies including payment of deficit fee of Rs. 24,43,284/-  
The matter to come up on 03.04.2023.

  
**(Sanjeev Kumar Arora)**  
**Member, HARERA**

  
**(Ashok Sangwan)**  
**Member, HARERA**

  
**(Vijay Kumar Goyal)**  
**Member, HARERA**