



HARERA
GURUGRAM

**HARYANA REAL ESTATE REGULATORY
AUTHORITY GURUGRAM**

हरियाणा भूसंपदा विनियामक प्राधिकरण गुरुग्राम-

New PWD Rest House, Civil Lines, Gurugram, Haryana

नया पी. डब्ल्यू. डी. विश्राम गृह, सिविल लाईंस, गुरुग्राम, हरियाणा

**Park Street
KS Propmart Pvt. Ltd.**

Hearing brief for project registration u/s 4

S.No.	Particulars	Details	
1	Name of the project	Park Street	
2	Name of the promoter	M/s KS Propmart Pvt. Ltd.	
3	Nature of the project	Commercial High Rise	
4	Location of the project	Sector-85, Gurugram.	
5	Legal capacity to act as a promoter	License Holder	
6	Name of license holder	M/s KS Propmart Pvt. Ltd.	
7	Status of project	Ongoing	
8	Whether registration applied for whole/phase	Phase	
	Phase no	2	
9	Completion date as mentioned in REP-II	31.12.2024	
10	Online application ID	RERA-GRG-PROJ-1326-2023	
11	QPR status RC 41 of 2019	Pending from April 2022 to June 2023	
12	4(2)(I)(D) reports status RC 41 of 2019	Not Submitted.	
13	Compliance of RC conditions RC 41 of 2019	Not Submitted.	
14	4(2)(I)(C) compliance RC 41 of 2019	N/A	
15	Status of change of bank account RC 41 of 2019	N/A	
16	Details of proceedings pending against the project RC 41 of 2019	RERA-GRG-2202-2020 – SCN for 4(2)(I)(D) compliance RERA-GRG-3852-2022 – SCN for 4(2)(I)(D) compliance RERA-GRG-4392-2022 – SCN for RC condition compliance RERA-GRG-3235-2022 – SCN for QPR compliance	
17	License no.	100 of 2013 dated 02.12.2013 valid upto 01.12.2024	
18	Total licensed area	2.85 acres	Area to be registered 2.85 acres (20,183.66 Sqm- additional FAR granted under TOD)
19	Statutory approvals either applied for or obtained prior to registration		
	S.No	Particulars	Date of approval
	i)	License Approval	100 of 2013 dated 02.12.2013
	ii)	Zoning Plan Approval	DRG No. DGTCP 4213 dated 03.12.2013
	iii)	Building plan Approval	ZP-947/SD(BS)/2014/8567 dated 02.05.2014

Email : hareragurugram@gmail.com, reragurugram@gmail.com, **Website :** www.harera.in
An Authority constituted under section 20 the Real Estate (Regulation and Development) Act, 2016
Act No. 16 of 2016 Passed by the Parliament

भू-संपदा (विनियामक और विकास) अधिनियम, 2016 की धारा 20 के अर्गत गठित प्राधिकरण
भारत की संसद द्वारा पारित 2016 का अधिनियम संख्यांक 16



HARERA
GURUGRAM

Park Street

KS Propmart Pvt. Ltd.

		Revised Building plan Approval	ZP-947/PA(DK)/2023/1703 dated 18.01.2023	17.01.2028
	iv)	Environmental Clearance	SEIAA/HR/2014/1042 dated 06.08.2014	05.08.2024
		Revised Environment Clearance approval	EC21B038HR172974 dated 22.11.2021	21.11.2031
	v)	Fire scheme approval	DFS/FA/2014/106/52399 dated 11.11.2014	
		Revised Fire Scheme Approval	Not provided	
	vi)	Service plan and estimate approval	Not submitted	
20	Fee details			
	Registration fee		20,183.66 * 3.5 * 20 = Rs 14,12,856/-	
	Processing fee		20,183.66 * 10 = Rs 2,01,837/-	
	Late fee		N/A as the building plans are revised under TOD policy on 18.01.2023.	
	Total fee		Rs 16,14,693/-	
	DD Details for registration			
	DD amount		Rs. 7,06,429.33/- Rs. 2,01,836.95/- Rs. 7,06,427/-	
	DD no. and date		003760 dated 13.03.2023 003762 dated 13.03.2023 352307 dated 12.04.2023	
	Name of the bank issuing		HDFC Bank	
	Deficient amount		NIL	
	21	File Status		Date
File received on		22.03.2023		
First notice Sent on		07.04.2023		
First hearing on		10.04.2023		
Second hearing on		17.04.2023		
Third hearing on		01.05.2023		
Fourth hearing on		15.05.2023		
Fifth hearing on		29.05.2023		
Sixth hearing on		12.06.2023		
Seventh hearing on		10.07.2023		
Eighth hearing on		24.07.2023		
22	Case History:-			
	The Promoter M/s KS Propmart Pvt Ltd. who is a license holder applied for the registration of registration of real estate project namely "Park Street" located at Sector-85, Gurugram under section			

Email : hareragurugram@gmail.com, reragurugram@gmail.com, **Website :** www.harera.in
An Authority constituted under section 20 the Real Estate (Regulation and Development) Act, 2016
Act No. 16 of 2016 Passed by the Parliament

भू-संपदा (नियामन और विकास) अधिनियम, 2016 की धारा 20 के अर्तगत गठित प्राधिकरण

भारत की संसद द्वारा पारित 2016 का अधिनियम संख्यांक 16



4 of the Real Estate (Regulations and Development) Act, 2016 vide central receipt no. 50558 dated 22.03.2022 and RPIN-598. The Temp I.D. of REP – I (Part A-H) is RERA -GRG-PROJ-1326-2023

The project namely "Park Street" being developed by M/s KS Propmart Pvt. Ltd. in sector-85, Gurugram on an area measuring 2.85 acres was registered vide registration no. 41 of 2019 dated 30.07.2019 which was valid upto 31.12.2021 + 6 months COVID = 30.06.2022.

The revised building plans under TOD Policy on FAR @ 3.5 has been approved on 18.01.2023. Further, the promoter has submitted the application for registration of additional FAR approved under TOD.

The application for registration was scrutinized and 1st deficiency notice vide notice no. HARERA/GGM/RPIN/598 dated 07.04.2023 was issued to the promoter with an opportunity of being heard on 10.04.2023.

On 10.04.2023, Sh. Sumeet, Engineering Officer and Ms. Asha, Chartered Accountant briefed about the facts of the project. Sh. Ram Mohan (Advocate) and Sh. Sujeevan Dham (AR) are present on behalf of the promoter. The promoter submits that reply to the deficiencies as well as consent of 2/3rd allottees shall be submitted within 2 days and office to examine the same and put up before the next date of hearing. The matter to come up on 17.04.2023.

On 17.04.2023, Ms. Asha, Chartered Accountant briefed about the facts of the project. Sh. Ram Mohan (Advocate) is present on behalf of the promoter. The AR of the promoter has stated that they had submitted the reply today itself. The office to examine the same. The matter to come up on 01.05.2023.

The promoter has submitted the reply on 13.04.2023 and 24.04.2023 which were scrutinized and the deficiencies were conveyed to the promoter.

On 01.05.2023, Due to administrative work (Meeting of the Authority at Panchkula), the matter is adjourned to 15.05.2023.

The promoter has submitted a reply on 28.04.2023 which was scrutinized and remaining deficiencies were conveyed to the promoter.

On 15.05.2023, Sh. Sumeet, Engineering Officer and Ms. Asha, Chartered Accountant briefed about the facts of the project. Sh. Ram Mohan (Advocate) and Sh. Sujeevan Dham (AR) are present on behalf of the promoter. The AR of the promoter is directed to submit the deficit documents mentioned above. The matter is adjourned and to come up on 29.05.2023.

On 29.05.2023, Sh. Sumeet, Engineering Officer and Ms. Asha, Chartered Accountant briefed about the facts of the project. Shri Ram Mohan, Advocate is present on behalf of the promoter. The counsel for the promoter requests for an adjournment of two weeks. Matter to come up on 12.06.2023 for further proceedings.

The promoter has submitted a reply on 26.05.2023 which was scrutinized and remaining deficiencies were conveyed to the promoter.

On 12.06.2023, Sh. Sumeet, Engineering Officer and Ms. Asha, Chartered Accountant briefed about the facts of the project. Sh. Ram Mohan (Advocate) is present on behalf of the promoter. The Counsel for the promoter states that the building plans had been revised in-principally in 2020 and final approval has been granted on 18.01.2023 by DTCP, Haryana. Further the counsel states that at the time of revision of building plan ground coverage has been increased and height of the building has been reduced which ultimately resulted in overall change in building plans which were approved earlier. Earlier during the hearing held on 06.03.2023 regarding extension of registration of the original project, it was decided that the promoter would seek extension only in respect of project as already registered and for additional area under TOD, registration shall be applied separately. The current application is for registration of additional FAR granted under TOD policy. However, it emerges that the new area sought to be registered cannot be bifurcated from the originally registered area. Therefore, the promoter is directed to apply a fresh for registration of the composite area of the project within one month. The fee deposited shall be adjusted towards new registration and if additional fee is applicable the same shall be deposited by the promoter. The matter to come up on 10.07.2023.



HARERA
GURUGRAM

Park Street

KS Propmart Pvt. Ltd.

	On 10.07.2023, Sh. Sumeet, Engineering Officer and Ms. Asha, Chartered Accountant briefed about the facts of the project. Sh. Devender Pandey and Sh. Ram Mohan (Advocate) are present on behalf of the promoter. The AR of the promoter is directed to submit the consent of 2/3rd allottees and the list of unique allottees in the project. Matter to come up on 24.07.2023. No reply has been submitted by the promoter since last hearing. The status of documents is mentioned below.	
23	Present compliance status as on 24.07.2023 of the deficiencies conveyed in hearing dated 10.07.2023.	- Consent of 2/3rd allottees of the project needs to be submitted as the building plans have been revised. Status: Not Submitted. However, the promoter stated that the consent of 2/3rd allottees of the project for revision in plan are not applicable in their case. - The annexures in the online application are not uploaded as well as the correction needs to be done in the online (A-H) application. Status: Not Submitted. - Online DPI needs to be corrected. Status: Not Submitted. - Approved Service Plan and Estimates needs to be submitted. Status: Not Submitted. - Revised fire scheme approval needs to be submitted. Status: Not Submitted. - Project report needs to be revised. Status: Submitted but needs to be corrected. - Pert chart needs to be revised as the same is submitted from 2014. However, Revised BR-III is approved on 18.01.2023. Status: Not Submitted. - Draft application form needs to be revised. Status: Not Submitted. - Draft allotment letter needs to be revised. Status: Not Submitted. - Draft brochure of the project needs to be revised. Status: Not Submitted. - Sales deed needs to be provided. Status: Not Submitted. - Quarterly schedule of estimated expenditure needs to be submitted. Status: Not Submitted. - Cash flow statement needs to be provided. Status: Not Submitted. - EDC, IDC and License Fee as per LOI needs to be submitted. Status: Not Submitted. - KYC of authorised person other than Chetan Swara to operate bank account needs to be submitted. Status: Submitted. However, the promoter has not opened the separate accounts for this project area and kept same which were opened for earlier registered area of project registered vide RC no. 41 of 2019. - CA certificate for project cost incurred needs to be corrected. Status: Not Submitted.



HARERA
GURUGRAM

Park Street
KS Propmart Pvt. Ltd.

24	Remarks	- Consent of 2/3rd allottees of the project needs to be submitted as the building plans have been revised. - The annexures in the online application are not uploaded as well as the correction needs to be done in the online (A-H) application. - Online DPI needs to be corrected. - Approved Service Plan and Estimates needs to be submitted. - Revised fire scheme approval needs to be submitted. - Project report needs to be revised. - Pert chart needs to be revised as the same is submitted from 2014. However, Revised BR-III is approved on 18.01.2023. - Draft application form needs to be revised. - Draft allotment letter needs to be revised. - Draft brochure of the project needs to be revised. - Sales deed needs to be provided. - Quarterly schedule of estimated expenditure needs to be submitted. - Cash flow statement needs to be provided. - EDC, IDC and License Fee as per LOI needs to be submitted. - CA certificate for project cost incurred needs to be corrected. - Separate bank accounts for this project needs to be opened.
----	---------	--

Asha
(Asha)

Chartered Accountant

Ashish
ASHISH KUSH
(PE)

On Leave
(Sumeet)
Engineering Officer

Day and Date of hearing

Monday and 24.07.2023.

Proceeding recorded by

Ram Niwas

PROCEEDINGS OF THE DAY

Proceedings dated: 24.07.2023.

Ms. Asha Chartered Accountant briefed about the facts of the case.

No reply has been submitted by the promoter company since last hearing against the deficiencies conveyed by the authority till date. In view of the same the matter is adjourned, and the next date of hearing will be conveyed after the submission of reply of deficiencies already conveyed to the promoter.

Sanjeev
(Sanjeev Kumar Arora)
Member, HARERA

Ashok
(Ashok Sangwan)
Member, HARERA

V.I - S
(Vijay Kumar Goyal)
Member, HARERA

Arun
(Arun Kumar Gupta)
Chairman, HARERA

Email : hareragurugram@gmail.com, reragurugram@gmail.com, Website : www.harera.in
An Authority constituted under section 20 the Real Estate (Regulation and Development) Act, 2016
Act No. 16 of 2016 Passed by the Parliament

भू-संपदा (विनियमन और विकास) अधिनियम, 2016 की धारा 20 के अर्तगत गठित प्राधिकरण
भारत की संसद द्वारा पारित 2016 का अधिनियम संख्यांक 16

