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Day and Date Wednesday and 08.11.2023

Complaint No. CR/6487 /2022 Case titled as Vikas Kapoor V5
Ramprastha Promoters & Developers Private
Limited

Complainant Vikas Kapoor

Represented through Ms. Charu Rustagi Advocate

Respondent Ramprastha Promoters & Developers Private
Limited

Respondent Represented None

Last date of hearing 11.10.2023

Proceeding Recorded by Naresh Kumari

Proceedings

Order pronounced.

The respondent is directed to hand over possession of the subject plot and to pay

interest to the complainant against the paid-up amount of Rs.82,50,000/- at the

prescribed rate of interest Le. 10.75% per annum for every month of delay from the
due date of possession Le, 22.01.2018 till offer of possession plus two months after
obtaining completion certificate/part completion certificate from the competent
authority or actual handing over of possession, whichever is earlier, as per section
18 (1) of the Act of 2016 read with rule 15 of the rules,

Detailed order will follow. Matter stands disposed off. File be consigned to the

registry.
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