
(Rs in Lacs)

 Inflows  Total 

 Upto 

JULY 2026

Actuals 

 Future 
 Aug-Sep 

2026 

 Oct-Dec 

2026 

 Jan-Mar 

2027 

 Apr-June 

2027 

 July-Sep 

2027 

 Oct-Dec 

2027 

 Jan-Mar 

2028 

 Apr-June 

2028 

 July-Sep 

2028 

 Oct-Dec 

2028 

 Jan-Mar 

2029 

 Apr-June 

2029 

 July-Sep 

2029 

 Oct-Dec 

2029 

 Jan-Mar 

2030 

 Apr-June 

2030 

 July-Sep 

2030 

 Oct-Dec 

2030 

1. Residential Plots 6,032.65 - 6,032.65 507.11    447.15    404.51    526.20    532.29    591.06    695.58    668.11    554.78     253.07    484.24    128.71          180.94    58.90      -          -          -          

2. Promoter Equity 200.10       -          -          -          -          -          -          -          -          -          -          -          -          -               -          -          -          -          -          -          

Total Inflow (I to II) 6,032.65 200.10       6,032.65 507.11    447.15    404.51    526.20    532.29    591.06    695.58    668.11    554.78     253.07    484.24    128.71          180.94    58.90      -          -          -          -          

Outflows Total

Upto JULY 

2026

Actuals

Aug-Sep 

2026

Oct-Dec 

2026

Jan-Mar 

2027

Apr-June 

2027

July-Sep 

2027

Oct-Dec 

2027

Jan-Mar 

2028

Apr-June 

2028

July-Sep 

2028

Oct-Dec 

2028

Jan-Mar 

2029

Apr-June 

2029

July-Sep 

2029

Oct-Dec 

2029

Jan-Mar 

2030

Apr-June 

2030

July-Sep 

2030

Oct-Dec 

2030

Cost of Land 4,247.25 -            4,247.25 -          -          248.31    294.81    336.93    421.16    547.51    631.74    926.55     505.39    334.85    

Development Cost 250.25    2.10           248.15    -          -          12.41      17.37      19.85      24.82      32.26      37.22      54.59       29.78      19.85      -               -          -          -          -          -          -          

External Development Cost - EDC 204.99    51.25         153.74    -          2.54        -          33.29      31.79      -          30.25      -          28.71      -          27.16            -          -          -          -          -          -          

State Infrastructure Development Charges - IDC 27.68      -            27.68      13.84      13.84      -          -          -          -          -          -          -          -          -          -               -          -          -          -          -          -          

License & Scrutiny Fee 27.54      27.54         -          -          -          -          -          -          -          -          -          -          -          -          -               -          -          -          -          -          -          

Sales, Advertisement and markting Cost 250.00    -            250.00    -          -          34.73      36.47      36.47      38.29      46.17      -          57.88       -          -          -               -          -          -          -          -          -          

Labour Cess, Tax's & Finance Cost 380.10    70.00         310.10    -          71.80      43.08      -          45.23      45.23      -          -          47.49       -          57.27      -               -          -          -          -          -          -          

Admin 310.00    10.05         299.95    -          69.45      41.67      43.75      43.75      45.94      55.40      -          -          -          -          -               -          -          -          -          -          -          

Total Cash Outflow 5,697.81 160.94 5,536.87

Surplus/(Deficit) 334.84 39.16 495.78 13.84 157.62 380.19 425.69 482.23 607.22 681.34 699.21 1,086.52 563.88 411.98 27.16 - - - - - -

Cumulative Surplus/(Deficit)

M/s Goel & Son's Developers Private Limited

Cash flow cum Project Profitability - Meffier Golden Park


