
Sr. 

No.
Particulars

Tentative start 

date

Tentative 

Completion 

Date

% of 

Completion till 

the date of 

application

Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Au Sep Oct Nov De Jan Feb Ma Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Ma Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

1 Road and 

Pavements

01-10-2022 30-11-2026 0%

2 Water Supply 

System

01-01-2023 30-11-2026 0%

3 Storm Water 

drainage

01-02-2023 30-11-2026 0%

4 Sewerage 01-03-2023 30-11-2026 0%

5 Street Light 01-11-2025 31-08-2026 0%

6 Parks and Play 

grounds

01-04-2025 30-11-2026 0%

7 STP 01-10-2025 30-09-2026 0%

8 Electrical Sub 

station

01-10-2025 30-09-2026 0%

9 Underground 

Tank

01-10-2025 31-01-2026 0%

10 Milk Booth 01-10-2026 31-12-2026 0%
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