
Cash flow cum Project Profitability - Floors on 45 Plots (For Rera Filing-Stilt plus 4)
(Rs in Lacs)

Inflows Total
Upto Jan 2025

Actuals

I
Quarter

Apr-Jun 2025

II
Quarter

Jul-Sep 2025

III
Quarter

Oct-Dec 2025

IV
Quarter

Jan-Mar 2026

V
Quarter

Apr-Jun 2026

VI
Quarter

Jul-Sep 2026

VII
Quarter

Oct-Dec 2026

VIII
Quarter

Jan-Mar 2027
I      Residential Floors 19,643.37                -                       1,250.00              2,220.00           2,695.56          2,695.56          2,695.56          2,695.56          2,695.56          2,695.56          
II    Promoter Contribution -                           359.99                  -300.00            -500.00            -600.00            -800.00            1,840.01          
Total Inflow (I to IV) 19,643.37                359.99                  1,250.00              2,220.00           2,695.56          2,395.56          2,195.56          2,095.56          1,895.56          4,535.58          

Outflows Total
 Upto Jan 2025

Actuals 

 I
Quarter

Apr-Jun 2025 

 II
Quarter

Jul-Sep 2025 

 III
Quarter

Oct-Dec 2025 

 IV
Quarter

Jan-Mar 2026 

 V
Quarter

Apr-Jun 2026 

 VI
Quarter

Jul-Sep 2026 

 VII
Quarter

Oct-Dec 2026 

 VIII
Quarter

Jan-Mar 2027 

Land Cost (As per Circle Rate of Plot) 2,919.19                  -                       364.90                 364.90              364.90             364.90             364.90             364.90             364.90             364.90             
Construction & Development Cost 9,206.14                  -                       460.31                 1,380.92           1,472.98          1,380.92          1,380.92          1,196.80          920.61             1,012.68          
External Development Cost - EDC 299.93                     125.50                  21.80                   21.80                21.80               21.80               21.80               21.80               21.80               21.80               
Interest Cost on EDC 64.86                       46.01                    2.36                     2.36                  2.36                 2.36                 2.36                 2.36                 2.36                 2.36                 
State Infrastructure Development Charges - IDC 120.88                     120.88                  -                       -                    -                   -                   -                   -                   -                   -                   
Interest Cost on IDC 4.43                         4.43                      -                       -                    -                   -                   -                   -                   -                   -                   
Approval Exp 47.09                       47.09                    -                       -                    -                   -                   -                   -                   -                   -                   
Sales, Advertisement and Marketing Costs @ 7% 1,375.04                  -                       275.01                 137.50              275.01             137.50             137.50             137.50             137.50             137.50             
Legal & Professional Expenses 300.00                     -                       37.50                   37.50                37.50               37.50               37.50               37.50               37.50               37.50               
Finance Cost & BG Charges 16.06                       16.06                    -                       -                    -                   -                   -                   -                   -                   -                   
Project Overhead Costs/Project General & Admin Exp @ 9.75% 1,915.23                  -                       75.00                   262.89              262.89             262.89             262.89             262.89             262.89             262.89             
Corporate Income Tax 849.30                     -                       3.30                     3.05                  64.96               47.24               -3.10                18.07               37.25               678.52             
Total Cash Outflow 17,118.14                359.99                  1,240.18              2,210.92           2,502.40          2,255.11          2,204.77          2,041.82          1,784.81          2,518.14          
Project Surplus 2,525.22                  -                       9.82                     9.08                  193.16             140.45             -9.21                53.74               110.75             2,017.43          
Cumulative -                       9.82                     18.90                212.06             352.51             343.30             397.04             507.79             2,525.22          

Profit % on Cost 14.75%


