
Already Done 
up to the date 
of application

Oct‐Dec‐19 Jan‐Mar‐20
Apr‐June‐
20 July‐Sep‐20 Oct‐Dec‐20 Jan‐Mar‐21

Apr‐June‐
21 July‐Sep‐21 Oct‐Dec‐21 Jan‐Mar‐22

Apr‐June‐
22 July‐Sep‐22 Oct‐Dec‐22 Jan‐Mar‐23

Apr‐June‐
23 July‐Sep‐23 Oct‐Dec‐23 Jan‐Mar‐24

1 Land Cost 4567.17                 ‐                    ‐                    ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                       ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐    4,567.17    
2 EDC 238.00           89.22            89.22            89.22            89.22           89.22           89.22           89.22           89.22                 ‐                   ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐    951.72       
3 IDC 0.00           74.37            74.37                  ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐    148.73       
4 Admin Exp 0.53             5.03              5.56              5.56              5.56             5.56             5.56             5.56             5.56             5.56             5.56              5.56             5.56             5.56             5.56             5.56             5.56             5.56             5.56  100.00       
5 Other Fee 31.59                 ‐                    ‐                    ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐    31.59         

6
Internal Raods and 
Pavements

0.00
7.00             7.00             7.00             7.00             7.00             7.00             7.00             7.00             8.39             8.39             8.39             8.39             8.39             8.39             8.39             8.39             8.39             8.39             139.91       

7
Water Supply 
System

0.00
6.25             6.25             6.25             6.25             6.25             6.25             6.25             6.25             7.49             7.49             7.49             7.49             7.49             7.49             7.49             7.49             7.49             7.49             124.90       

8
Strom Water 
drainage

0.00
2.42             2.42             2.42             2.42             2.42             2.42             2.42             2.42             2.91             2.91             2.91             2.91             2.91             2.91             2.91             2.91             2.91             2.91             48.45         

9
Electricity Supply 
and System

0.00
7.50             7.50             7.50             7.50             7.50             7.50             7.50             7.50             9.00             9.00             9.00             9.00             9.00             9.00             9.00             9.00             9.00             9.00             150.00       

10
Sewage Treatment 
& Garbage 
Disposal

0.00
4.37             4.37             4.37             4.37             4.37             4.37             4.37             4.37             5.24             5.24             5.24             5.24             5.24             5.24             5.24             5.24             5.24             5.24             87.40         

11 Street Lighting 0.00 0.93             0.93             0.93             0.93             0.93           0.93           0.93           0.93           1.12           1.12           1.12             1.12           1.12           1.12           1.12           1.12           1.12           1.12           18.60         

12
Play Ground and 
Park

0.00
0.98             0.98             0.98             0.98             0.98             0.98             0.98             0.98             1.18             1.18             1.18             1.18             1.18             1.18             1.18             1.18             1.18             1.18             19.68         

Total Exp during 
the quarter 4,837.29           198.05        198.58        124.22        124.22        124.22        124.22        124.22        124.22        40.89          40.89          40.89          40.89          40.89          40.89          40.89          40.89          40.89          40.89          6,388.15    
Cumlative Exp 4,837.29           5,035.34     5,233.93     5,358.15     5,482.36     5,606.58   5,730.80   5,855.02   5,979.23   6,020.13   6,061.02   6,101.91     6,142.80   6,183.69   6,224.59   6,265.48   6,306.37   6,347.26   6,388.15  

 

Already Done 
up to the date 
of application Oct‐Dec‐19 Jan‐Mar‐20

Apr‐June‐
20 July‐Sep‐20 Oct‐Dec‐20 Jan‐Mar‐21

Apr‐June‐
21 July‐Sep‐21 Oct‐Dec‐21 Jan‐Mar‐22

Apr‐June‐
22 July‐Sep‐22 Oct‐Dec‐22 Jan‐Mar‐23

Apr‐June‐
23 July‐Sep‐23 Oct‐Dec‐23 Jan‐Mar‐24

1 From Equity 700.00                 ‐                    ‐                    ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                       ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐    700.00       

2
From Promoter/ 
temprary loan

4164.15        200.00         200.00         130.00         130.00         130.00         130.00         130.00         130.00            50.00            50.00            50.00            50.00            50.00            50.00            50.00            50.00            50.00            50.00  5,844.15    
3 From Sales 0.00                 ‐                    ‐                    ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                    ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐    ‐              

Net  4,864.15           200.00        200.00        130.00        130.00        130.00      130.00      130.00      130.00      50.00        50.00        50.00          50.00        50.00        50.00        50.00        50.00        50.00        50.00        6,544.15    
Cumlative Exp 4,864.15           5,064.15     5,264.15     5,394.15     5,524.15     5,654.15   5,784.15   5,914.15   6,044.15   6,094.15   6,144.15   6,194.15     6,244.15   6,294.15   6,344.15   6,394.15   6,444.15   6,494.15   6,544.15  

Already Done 
up to the date 
of application Oct‐Dec‐19 Jan‐Mar‐20

Apr‐June‐
20 July‐Sep‐20 Oct‐Dec‐20 Jan‐Mar‐21

Apr‐June‐
21 July‐Sep‐21 Oct‐Dec‐21 Jan‐Mar‐22

Apr‐June‐
22 July‐Sep‐22 Oct‐Dec‐22 Jan‐Mar‐23

Apr‐June‐
23 July‐Sep‐23 Oct‐Dec‐23 Jan‐Mar‐24

1
Total Estimated 
Expenditure

4837.29 198.05 198.58 124.22 124.22 124.22 124.22 124.22 124.22 40.89 40.89 40.89 40.89 40.89 40.89 40.89 40.89 40.89 40.89
6,388.15    

2
Total Estimated 
Fund Avilability

4864.15 200.00 200.00 130.00 130.00 130.00 130.00 130.00 130.00 50.00 50.00 50.00 50.00 50.00 50.00 50.00 50.00 50.00 50.00
6,544.15    

3
Net Cash Flow 
during the Period

26.86 1.95 1.42 5.78 5.78 5.78 5.78 5.78 5.78 9.11 9.11 9.11 9.11 9.11 9.11 9.11 9.11 9.11 9.11
156.00       

4
Cumlative Cash 
flow

26.86          28.80           30.22           36.00           41.79           47.57           53.35           59.13           64.92           74.02           83.13           92.24         101.35         110.46         119.56         128.67         137.78         146.89         156.00  1,538.74    

Total

Statement of Quaterly estimated Expenditure

S.No Item of Work

S.No Item of Work

Quaterly Cash flow

Statement of Source of Fund

Total

S.No Item of Work Total


