
 
Casa Romana, Sector-22, Dharuhera 

Project Construction Status Summary as on 30.06.2025 

S. No. Particulars 
/Towers 

Total Value of Works 
in the Tower in  Rs. 
Crs 

Amount Required to complete 
the Tower in Rs. Crs       

% Complete as on 
Date 

1 L 17.30 2.94 83.00% 

2 M 26.68 4.53 83.00% 

3 N 17.26 3.28 81.00% 

4 P 17.26 4.32 
 

75.00% 

5 R 22.97 4.94 
 

79.00% 

6 S 17.32 2.94 
 

83.00% 

7 T 20.24 5.87 
 

71.00% 

8 U 20.24 5.57 
 

73.00% 

9 Project Services 14.55 13.02 
 

10.5% 

10 Others 25.79 11.90 
 

13.5% 

 
11 

Basement Ph-1  
13.75 

10.11 
 

 
60.8% 

 
Note:- The above Summary has been prepared in reference to the report being prepared by the IBBI approved 
valuer, being submitted before the Hon’ble NCLT Delhi Court as the company being under CIRP vide orders 
dt 06.03.2024. 
 

FOR M/S SATYA ARCHITECTS. 
 

 
SATYA PRAKASH SHARMA 
(Principal Architect / Proprietor) 

 
 


