

TO WHOMSOEVER IT MAY CONCERN

Quarterly Schedules
Project Registration Number :77 OF 2018 DATED 12.12.2018
Project Name :MILAP ESTATE -1
Project TEMP ID: 356-2018
Project Type :NEW

ARCHITECT / ENGINEER REPORT

Name of company -Saubhagya Colonisers Pvt. Ltd.
Project name - Milap Estate-I
Area of project - 14.90Acre
Licence number - License No. 46 of 2017 dated 13.07.2017

Upto 31.03.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—


It is further stated that 6 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.03.2019.

For Ess Aar Builders
Sign.ofEngg. 
Partner Partner

Upto 30.06.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—


It is further stated that 12 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.06.2019.

For Ess Aar Builders
Sign.ofEngg. 
Partner Partner

Upto 30.09.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—

It is further stated that 19 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.09.2019.

Sign.ofEngg. For Ess Aar Builders

Partner Partner

Upto 31.12.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—

It is further stated that 25 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 31.12.2019.

Sign.ofEngg.

For Ess Aar Builders

Partner

Partner

Upto 31.03.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—

It is further stated that 30 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 31.03.2020.

Sign.ofEngg.

For Ess Aar Builders

Partner

Partner

Upto 30.06.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—

It is further stated that 30 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.06.2020.

Sign.ofEngg.

For Ess Aar Builders

Partner

Partner

Upto 30.09.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—

It is further stated that 33 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.09.2020.

Sign.ofEngg.

For Ess Aar Builders

Partner

Partner

Upto 31.12.2020


Plots Details			
Total Plots	Total	Completed	Work in Progress
General	261	—	—

It is further stated that 42 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 31.12.2020.

For Ess Aar Builders

Sign.ofEngg.

Partner



Partner