Items of expenditure Quarter	Land cost expen- diture	External develop ment charges	Infrast ructur e develo pment charge s	Intern al develo pment works	Cost of constructio n	Cost of constru ction of commu nity facilitie s	Othe rs cost	Total expe nditu re durin g the quart er	Cumula ve cost
	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)
Up to date of submission of application for registration	2350.23					0.00	200	2550. 23	2550.2
Oct 21 -Dec, 2021		275.85		145.45			100	521.3	3071.53
Jan 22 –Mar 2022		275.85	80.43	145.45			175	676.7 3	3748.36
Apr 22 -June, 2022		275.85	80.43	145.45			175	676.7 3	4424.99
July 22 –Sep 2022		275.85		145.45			175	596.7 3	5021.72
Oct 22 -Dec, 2022							175	175	5196.32
Total	2350.23	1103.42	160.86	581.81	0	0	1000		5196.32

## 5. Statement of quarterly estimated sources of funds for the project(if project is implemented in one go) – [INR (in Lacs)]

Items of Sources of funds Quarter	Sale procee ds	Tempor arily funding /loan disburs ement from other sources	Loans disbursement from Banks & Financial Institutions	Others (Equity etc.)	Total estima ted availa ble funds during the quarte r	Cumulative availability of funds
Up to date of submission of application for registration				2650.00	2650.0 0	2650.00
Oct 21 -Dec. 2021	1500				1500	4150
Jan 22 -March 2022	1400				1400	5550
April 22 – June 2022	1000				1000	6550
July 22 –Sep 2022	1000				1000	7550
Oct 22 – Dec 2022	1000				1000	8550

Total 5900.0		5900.00			2650.00		8550.00
6.	Statement of net cash flow (for the project if project is implemented in one go applied for registration)- [INR (In Lacs)]						
Particulars Quarter		Total estim ated expen diture durin g the quarte r	Total estimated fund availability during the quarter	Net cash flow during the quarter	Cumulative cash flow till end of the quarter		
Up to date of submission of application for registration		2550.23	2650.00	99.77			
Oct-	Oct-Dec, 2021		521.3	1500	978.70		
Jan	Jan 2022 -March, 2022		676.73	1400	723.27		
April 2022 -June, 2022		676.73	1000	323.27			
July 2022 -Sep, 2022		596.73	1000	403.27			
Oct 2022 – Dec 2022		175	1000	825			
Total		5196.32	8550	3353.28			