

PERT CHART - WALSTREET 73

FY 23												
FY 24												
FY 25												
Quarter	Oct - Dec 22	Jan - Mar 23	Apr - Jun 23	Jul - Sep 23	Oct - Dec 23	Jan - Mar 24	Apr - Jun 24	Jul - Sep 24	Oct-Dec 24	Jan - Mar 25	100%	100%
Internal roads and pavements	20%	80%										100%
Water Supply System	25%	75%										100%
Storm water drainage	20%	80%										100%
Sewerage System	50%	50%										100%
Street Lighting		100%										100%
Electricity Supply system		70%	30%									100%
Parking			100%									100%
STP			20%	50%	30%							100%
Underground water tank			20%	40%	40%							100%
Rainwater Harvesting			30%	70%								100%
Electrical substation					40%	30%	30%					100%

For Evfyme Technologies Pvt. Ltd.


Authorised Signatory