

PERT FOR PRECORE GREENS																
Location: Village Sohna, District Gurugram, Haryana																
FLOW OF SERVICES	PERCENTAGE IN QUARTERS															
	OCT- DEC 2024	JAN- MAR 2025	APRIL- JUN 2025	JULY- SEPT 2025	OCT- DEC 2025	JAN- MAR 2026	APRIL- JUN 2026	JULY- SEPT 2026	OCT- DEC 2026	JAN- MAR 2027	APRIL- JUN 2027	JULY- SEPT 2027	OCT- DEC 2027	JAN- MAR 2028	APRIL- JUN 2028	Jul-28
Demarcation and levelling of Roads	50%	50%	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Laying of Sewage Disposal Line and Storm Water Drainage Line	-	10%	10%	10%	10%	10%	10%	10%	30%	-	-	-	-	-	-	-
Laying of Water Supply Line	-	-	10%	10%	10%	10%	10%	10%	20%	20%	-	-	-	-	-	-
Laying of Concrete Roads	-	-	-	-	-	-	-	-	-		10%	20%	20%	50%	-	-
Boundary and Landscaping of Parks	10%	10%	20%	20%	20%	-	-	-	-	-	-	-	-	-	-	-
Laying of Electricity Lines	-	-	-	-	-	-	20%	20%	20%	20%	20%	-	-	-	-	-
Erecting the Street Lighting Poles	-	-	-	-	-	-	20%	20%	20%	20%	20%	-	-	-	-	-
Construction of STP and Water Tank	10%	10%	10%	10%	10%	10%	10%	10%	20%	-	-	-	-	-	-	-